activity no.	Activity	weeks duration	start	finish
1	housing survey consultation	6	01.02.16	14.3.16
2	housing survey analysis and report	2	#####	#####
3	review and amend housing policy	4	21.3.16	25.4.16
4	prepare april survey	2	#####	#####
5	april survey consultation	6	4.4.16	23.5.16
6	april survey analysis	2	23.5.16	30.05.16
7	review amend policies	4	13.5.16	18.7.16
8	flood consultant work	4	7.3.13	#####
9	npsg review amend flood report	2	11.4.16	25.4.16
10	review amendflood policies	4	#####	#####
11	write planning policies	5	18.7.16	22.08.26
12	review and amend community projects	4	13.6.16	22.8.16
13	write community projects	5	18.7.16	22.8.16
14	nsg review and agree planning poliicies	4	22.8.16	3.10.16
15	nsg review and agree communiy projects	4	25.7.16	22.8.16
16	ncc review and comment all policies	4	22.8.16	26.9.16
17	ptc review and approve all policies	4	22.8.16	26.9.16
18	nsg finish plan and documentation	4	26.9.16	24.10.16
19	ncc review and comment all documemtation	2	24.10.16	7.11.16
20	ptc review and approve all documentation	2	24.10.16	7.11.16
21	nsg prepare for consultation in conjunction with ptc	2	14.11.16	5.12.16
22	final consultation	6	2.1.17	13.2.17
23	analysis & report	2	6.2.17	20.2.17
24	nsg review amend and ptc approve	4	6.2.17	6.3.17
25	submit to county	1	20.3.17	27.3.17
26	complete community character statement	6	07.3.16	25.4.16
27	conservation character appraisal etc		?	
28	CORE STRATEGY - NCC