

Activity No.	Description	Earliest start Date	Earliest Finish Date	Latest Finish Date	Duration	2016	2016	2016	2017	2017	2017	2017	2017	2017	2017	2017	2017	2017
						October	November	December	January	February	March	April	May	June	July	August	September	October
1	Complete Landscape Character Appraisals	in hand	N/A	24.10.2016	3 weeks 3days													
2	Amend Draft Consultation Plan-Typos, errors	in hand		24.10.2016														
3	Draft Consultation Plan Approved by PTC			12.10.2016	1 Day	▼												
4	Consultation Draft Plan and documents on web	in hand	24.12.2016	31.10.2016														
5	Print Draft Consultation Plan	24.10.2016	26.10.2016	31.10.2016	7 Days													
6	Consultation on Draft Consultation Nighbourhood Plan	N/A	16.12.206	16.12.207	6 weeks 3 days		—————											
7	Health Check by Aecom	N/A	09.01.2017	14.012017			—————											
8	Review and amend Draft Consultation Plan tp produce submission Version Neighbourhood Plan	in hand		31.01.2017			—————											
9	PNPSG approve Submission Version Neighbourhood PlanPlan		10.01.2017	31.01.2017	1 Day				▼	▼								
10	PTC approve Submission Version Neighbourhood PlanPlan		11.01.2018	08.02.2018	1 Day				▼	▼								
11	PTC submit to NCC Submission Version Neighbourhood PlanPlan		25.01.2017	22.02.2017	1 Day				▼	▼								
12	Choked by NCC that all necessary documentation has been submitted	To be	determined	by NCC														
13	Publicise plan for at least 6 weeks	To be	determined	by NCC														
14	Appoint Examiner	To be	determined	by NCC														
	Examination	To be	determined	by NCC														
15	Examiner Reports	To be	determined	by NCC														
16	Amend Plan if necessary	To be	determined	by NCC														
17	NCC approve Plan for Referendum	To be	determined	by NCC														
18	Prepare Referendum	To be	determined	by NCC														
19	Referendum on Neighbourhood Plan plus counting	To be	determined	by NCC														
20	NCC adopt Neighbourhood Plan	To be	determined	by NCC														
21	PNPSG disbanded by PTC next Council meeting	To be	determined	by PTC	1 Day													
22	PTC prepare and approve Action Plan starting next council meeting- to be completed in 12 weeks	To be	determined	by PTC	12 weeks													